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Grant Number:
B-08-DN-44-0001

Grantee Name:
Rhode Island State Program

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Progress Towards National Objective Targets:
 
Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households.  All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).
 
Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA).  All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI.  It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective. 
 
Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective.  A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.
 
Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI).  Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective. 
 
State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA). 
 
Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:

Progress Towards Activity Type Targets
 
To date, Rhode Island has committed nearly all funds allocated under NSP I to site-specific projects.  Activity Type expenditure goals have
been achieved in nearly all categories.  As anticipated, demand has exceeded resources available.  Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered.  Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed.  The next report will provide
a comprehensive account of obligations in DRGR.
 

Definitions and Descriptions:
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$0.00

N/A

$5,719,049.24

$8,138,346.00

$0.00

$3,916,043.40

Obligated CDBG DR Funds

$0.00

$5,934,746.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$19,600,000.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$550,900.00

$5,761,888.74

$19,600,000.00

Overall

Program Income Received

N/A

$3,958,882.90

The State of Rhode Island has committed nearly all resources allocated from the Housing and Economic Recovery
Act of 2008. The program has exceeded its required low-income housing goals by committing over $5.3 million to
create 135 units of housing available to persons earning at or below 51% of Area Median Income (AMI).

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$8,138,346.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$0.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $8,089,048.82

Overall Benefit Percentage (Actual)

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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A total of 99 households have received acquisition financing, promoting homeownership of foreclosed properties
located within NSP targeted areas.
 
The NSP Land Bank has acquired a total of 129 units, which will be rehabilitated and/or redeveloped primarily for
affordable housing opportunities.
 
Finally, a total of 172 units, including many held in the Land Bank, were assisted
under the Acquisition/Rehabilitation line item. The investment has leveraged millions of additional dollars from
owner-occupied homebuyers, investors and non profit community development corporations. Construction
undertaken will keep many contractors employed during these tough econoomic times.
 
Progress Towards National Objective Targets:
 
Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI)
persons/households. All activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or
Area Benefit (LMMA).
 
Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties
acquired through the NSP Land Bank, by program regulation these properties meet the National Objective of LMMI,
Area Benefit (LMMA). All properties in the Land Bank are located in NSP Target Areas, which are greater than 51%
LMMI. It should be noted that properties will generally be rehabilitated as affordable housing, additionally meeting
the LMMI Housing national objective.
 
Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI -
Housing national objective. A large portion of these sites will be used to house persons at or below 50% of Area
Median Income (AMI), counting towards the State's low-income housing targeting goal.
 
Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to
purchase a foreclosed property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all
meet the LMMI-Housing (LMMH) national objective.
 
State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion
as the remainder the program as a whole (LMMH & LMMA).
 
Low-Income Target - To date, the State has committed funds to projects in excess of $5 million,
 
To date, The State of Rhode Island has committed nearly all funds allocated under NSP I to site-specific projects.
 
Goals vs Actuals
 
Land Bank 80-100 Units   
Actual Land Bank 129 units
 
Development financing 75-100 units 
Actual Development Financing 172 (Includes rental rehab and units for sale
 
Homebuyers Counseling 90
Actual Homebuyers Counseling 99
 
Demolition 28 units
Actual demolition 20 units

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown
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099, Administrative Costs $39,738.24 $1,960,000.00 $226,721.17

101, State Homebuyer Assistance $1,481,337.00 $2,298,000.00 $2,017,737.00

102, State Acquisition/Rehabilitation $219,538.54 $7,338,000.00 $240,730.54

103, Land Bank $1,969,789.62 $4,092,475.00 $3,028,220.53

104, State Demolition/Infrastructure $0.00 $864,000.00 $0.00

105, Homebuyer Counseling $6,750.00 $40,000.00 $6,750.00

106, Providence Demolition/Infrastructure $0.00 $900,000.00 $0.00

107, Providence Homebuyer Assistance $24,500.00 $300,000.00 $24,500.00

108, Providence Acquisition/Rehabilitation $174,390.00 $1,800,000.00 $174,390.00

9999, Restricted Balance $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Overall

$1,660,000.00

N/A State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$1,660,000.00

N/A

$0.00

$0.00

$106,721.17

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

099-1a

$39,738.24

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$39,738.24

To Date

03/09/2009

$106,721.17

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities

Activity Progress Narrative:

State AdministrationActivity Title:

Project Number:

099

Project Title:

Administrative Costs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Activity Locations
Address City State Zip

NAVariousVarious 00000

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$485,100.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$485,100.00

N/A

$1,940,400.00

$0.00

$485,100.00

$485,100.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

101-1 (Various Addresses Detailed)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

06/15/2009

$0.00

To Date

01/08/2009

$485,100.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

526 Power Road, Pawtucket ($22,000) 117 Salina Street, Providence ($16,300) 63 Grantland Road, Cranston ($21,600) 152
New London Avenue, West Warwick ($16,000) 35 Peter Street, Providence ($18,560) 81 Dawson Street, Pawtucket ($21,400)
162 Devonshire, Providence ($18,000) 282 Vermont Avenue, Providence ($25,000) 535 Power Road, Pawtucket ($24,400) 77
Oakhurst, Warwick ($26,000) 22 Wood Street, West Warwick ($17,600) 125 Olympia Avenue, Pawtucket ($24,500) 291 Benefit
Street, Pawtucket ($16,380) 233 Pierce Avenue, Warwick ($33,000) 50 Chapin Avenue, Providence ($27,360) 57 Fiore Street,
Pawtucket ($31,000) 39 Bayonne Street, Warwick ($35,000) 24 Oneida Street, Cranston ($18,200) 108 Woodbury Street,
Pawtucket ($27,400) 93 Westcott Avenue, Cranston ($23,400) 87 Norfolk Street, Cranston ($22,000)

Location Description:

NSP Target Areas: Cranston ($85,200) Pawtucket ($167,080) Providence ($105,220) Warwick ($94,000) West Warwick
($33,600)

Downpayment assistance provided to 22 households in various targeted NSP cities.  Five of the 22 homes were sold to low
income homebuyers.

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

101

Project Title:

State Homebuyer Assistance

$485,100.00$0.00Rhode Island Housing

This Report Period Cumulative Actual Total / Expected

Total Total

22/21# of Housing Units 22
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Activity Locations
Address City State Zip

NACranston63 Grantland Road 02910

NAPawtucket57 Fiore St 02861

NAProvidence50 Chapin Ave 02909

NAPawtucket526 Power Road 02860

NAPawtucket81 Dawson St 02861

NACranston93 Westcott Ave 02910

NAPawtucket535 Power Road 02860

NAProvidence35 Peter St 02904

NACranston87 Norfolk St 02910

NAWest Warwick152 New London Ave 02893

NAWarwick39 Bayonne St 02889

NAWarwick233 Pierce Ave 02888

NAPawtucket291 Benefit St 02861

NAPawtucket108 Woodbury St 02861

NAProvidence162 Devonshire St 02908

NAWarwick77 Oakhurst 02889

NAProvidence282 Vermont Ave 02905

NAWest Warwick22 Wood St 02893

NAProvidence117 Salina St 02908

NACranston24 Oneida St 02920

NAPawtucket125 Olympia Ave 02861

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

17 5/0 17/21 22/21# of Households benefitting 5 22 100.00
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Grantee Activity Number:

Projected Start Date:

Overall

$608,376.00

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$608,376.00

N/A

$2,514,904.00

$0.00

$608,376.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

101-3 (Various Addresses)

$608,376.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$2,514,904.00

N/A

10/07/2009

$608,376.00

To Date

09/14/2009

$608,376.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

214 Harmon AvenueCranston$21,70072 Wingate AvenueWarwick $22,00065-67 Bailey StreetCranston$27,98039 1/2 Parker
StreetW. Warwick$31,5002 Gardner StreetCranston$28,00070 Olympia AvenuePawtucket$29,60017 Taneton
StreetWarwick $26,00032 Gibbons AveWarwick $24,00015 Morris StW. Warwick$32,00028 West Carpenter
StPawtucket$19,20090 Speck AvenueCranston$29,00070 Hoppin AvenueE. Providence$24,000128 Dewey
AvenuePawtucket$24,60029 Starr StJohnston$28,000464 High StreetCumberland$27,50053 California
AvenueWarwick $36,630136 John StreetPawtucket$22,57221 Evergreen StreetCranston$24,800100 Anthony StreetE.
Providence$31,00088 Shawmut AvenueCentral Falls$17,00061 Bucklin AvenueWarwick $25,20085 Forest
StreetPawtucket$11,70016 Brayton StreetW. Warwick$20,39471 Corson StreetW. Warwick$24,000

Location Description:

Cranston (131,480)Warwick (133,380)West Warwick (109,494)Pawtucket (107,672)East Providence (55,000)Johnston
(28,000)Cumberland (27,500)Central Falls (17,000)

All of these homes were purchased with acquisitions financing assistance.

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

101

Project Title:

State Homebuyer Assistance

This Report Period Cumulative Actual Total / Expected

Total Total

28/24# of Housing Units 28
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Activity Locations
Address City State Zip

NACranston21 Evergreen Street 02910

NACumberland464 High Street 02864

NACranston214 Harmon Avenue 02909

NAPawtucket28 West Carpenter St 02860

NAJohnston29 Starr Street 02919

NAWarwick17 Taneton St 02889

NACranston65-67 Bailey Street 02909

NAWarwick61 Bucklin Ave 02888

NAWest Warwick16 Braynon St 02893

NAPawtucket136 John Street 02861

NAPawtucket85 Forest Ave 02860

NAPawtucket70 Olympia Avenue 02861

NAWarwick32 Gibbons Ave 02889

NAProvidence24 Harvest St 02908

NAWarwick53 California Ave 02888

NAPawtucket128 Dewey Ave 02861

NAWest Warwick39 1/2 Parker Street 02882

NACentral Falls88 Shawmut Ave 02863

NAWest Warwick71 Curson St 02893

NACranston90 Speck Avenue 02910

NAWarwick72 Wingate Avenue 02882

NAEast Providence100 Anthony Street 02914

NAEast Providence70 Hoppin St 02915

NACranston2 Garden Street 02910

NAWest Warwick15 Morris St 02893

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

25 3/3 25/21 28/24# of Households benefitting 3 28 100.00
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Grantee Activity Number:

Projected Start Date:

Overall

$599,685.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$599,685.00

N/A

$2,398,730.00

$0.00

$599,683.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

101-4 (Various Addresses)

$599,683.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$2,398,730.00

N/A

09/02/2009

$599,683.00

To Date

01/08/2009

$599,683.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

68 Bell Street, Johnston ($37,000), 129 Wilson Street, Providence ($16,350), 98 Majestic Avenue, Cranston ($25,775), 44
Brookside Drive, Cranston ($30,000), 28 Wabun Street, Providence ($20,000), 80 Willett Avenue, East Providence, ($23,980),
77 Atlantic Blvd, North Providence ($31,000), 180 Calaman Rd., Cranston ($37,440), 105 Fiat Street, Cranston ($22,000) 26
Shippee Avenue, West Warwick ($22,000) 9 Glasgow Street, Providence ($20,000), 8 Harbour Avenue, West Warwick,
($17,800), 157 Dexter Street, Cumberland ($38,500) 15 Orchard Street, Central Falls, ($32,580) 18 Fourth Avenue,
Woonsocket ($19,960) 564 Coe Street, Woonsocket ($23,900), 44 Byron Street, Cranston ($28,000) 356 Blackstone Street,
Providence ($28,300) 261 Woodhaven Rd., Pawtucket ($34,800) 139 Kenwood Street, Woonsocket ($28,000), 34 Brightwood
Avenue, Providence ($34,100) 39 Harding Street, West Warwick ($28,200)

Location Description:

Central Falls ($32,580), Cranston ($143,213), Cumberland ($38,500), East Providence ($23,980), Johnston ($37,000), North
Providence ($31,000), Pawtucket ($34,800), Providence ($118,750), West Warwick ($68,000), Woonsocket ($71,860)

All 19 homes utilized acquisition financing/downpayment assistance.

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

101

Project Title:

State Homebuyer Assistance

This Report Period Cumulative Actual Total / Expected

Total Total

22/16# of Housing Units 22
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Activity Locations
Address City State Zip

NACranston105 Fiat Street 02910

NACranston98 Majestic Avenue 02910

NAProvidence9 Glasgow Street 02908

NAWest Warwick8 Harbour Ave 02893

NAEast Providence80 Willett Ave 02915

NACranston44 Brookside Drive 02910

NAProvidence28 Wabun Street 02908

NAWoonsocket564 Coe St 02895

NAWoonsocket18 Fourth Avenue 02895

NACranston44 Byron St 02920

NAWest Warwick26 Shippee Ave 02893

NAProvidence129 Wilson Street 02907

NACentral Falls15 Orchard Street 02863

NAProvidence356 Blackstone St 02907

NAPawtucket261 Woodhaven Rd 02861

NAProvidence34 Brightwood ave 02908

NAJohnston68 Bell Street 02919

NAWoonsocket139 Kenwood St 02895

NAWest Warwick39 Harding Street 02893

NANorth Providence77 Atlantic Blvd 02911

NACranston180 Calaman Blvd 02910

NACumberland157 Dexter Street 02864

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

18 4/3 18/7 22/10# of Households benefitting 4 22 100.00
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Grantee Activity Number:

Projected Start Date:

Overall

$255,278.00

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$255,278.00

N/A

$1,021,112.00

$0.00

$255,278.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

101-6 (Acquistions Financing 10 various
addresses)

$255,278.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$1,021,112.00

N/A

12/01/2009

$255,278.00

To Date

12/01/2009

$255,278.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Acquisition Financing assistance provided to 10 owner occupied homebuyers.

Location Description:

203 Obed Avenue North Providence 02904 ($17,000),70 Rocco Ave Pawtucket RI 02860 ($25,000), 65 Essex St, Cranston, RI
02910 ($19,998), 169 Clews Street, Pawtucket, RI 02861 ($25,100), 84 Pine Grove Avenue, Warwick RI 02886 ($30,000), 94
Turner Ave East Providence 02915 ($33,900), 32 Francis Ave Pawtucket RI 02860 ($25,600), 35 Nash Ave Warwick 02889
($35,000), 132 Cadorna Street, East Providence 02914 ($22,680), 1087 Roosevelt Avenue, Pawtucket RI ($21,600) 

Hombuyers Acqusition financing provided to 10 homebuyers.  Two (2) of the ten (10) homebuyers were low income and the
remaining 8 were medium/moderate income buyers.

Activity Progress Narrative:

Acquisitions FinancingActivity Title:

Project Number:

101

Project Title:

State Homebuyer Assistance

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 10
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Activity Locations
Address City State Zip

NAEast Providence94 Turner Ave 02915

NAPawtucket32 Francis Ave 02860

NAEast Providence132 Cardona Street 02914

NAPawtucket169 Clews Street 02861

NAWarwick84 Pine Grove Avenue 02886

NACranston65 Essex Street 02910

NAPawtucket70 Rocco Avenue 02860

NAPawtucket1087 Roosevelt Ave 02860

NANorth Providence203 Obed Avenue 02904

NAWarwick35 Nash Ave 02889

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

8 2/2 8/8 10/10# of Households benefitting 2 10 100.00
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Grantee Activity Number:

Projected Start Date:

Overall

$240,960.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$240,960.00

N/A

$0.00

$0.00

$18,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

101-7 Various Addresses

$18,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/17/2009

$18,000.00

To Date

07/17/2009

$18,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Acquisition financing assisting income-eligible households in acquiring foreclosed properties.

Location Description:

54 West Cole, Pawtucket ($16,400); 203 Chandler, Pawtucket ($17,800); 176 Talcott, Woonsocket ($29,005); 375-377
Webster, Cranston ($28,000); 184 Rosemaere, Pawtucket ($23,980); 60 Columbine, Pawtucket ($23,600); 34 Queen, Cranston
($33,060); 66 Rosella, Pawtucket ($26,200); 11 Bristol, Pawtucket ($22,720); 699 Cottage, Pawtucket ($20,200).

State is in the process of recapturing funds.  City of Providence received funds to provide for downpayment assistance however
homebuyer did not acquire the property.

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

101

Project Title:

State Homebuyer Assistance

This Report Period Cumulative Actual Total / Expected

Total Total

2/10# of Housing Units 1

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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Activity Locations
Address City State Zip

NAprovidence138-140 Admiral St 02908

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/0 0/10 2/10# of Households benefitting 1 1 50.00
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Grantee Activity Number:

Projected Start Date:

Overall

$284,100.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$284,100.00

N/A

$0.00

$0.00

$16,104.54

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

102-1 (Various Sites inspections and appraisals)

$16,104.54

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$16,104.54

To Date

03/09/2009

$16,104.54

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Activity delivery costs, inspections

Location Description:

Various properties had inspections and appraisals prior to acquisitions.

Activity Progress Narrative:

Activity Delivery CostActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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Activity Locations
Address City State Zip

NAVarious NSP CitiesVarious Locations 00000

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households benefitting 0 0 0
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Grantee Activity Number:

Projected Start Date:

Overall

$146,195.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$146,195.00

N/A

$0.00

$0.00

$146,195.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

102-3 (395 Central St Rehab)

$146,195.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

12/31/2009

$146,195.00

To Date

10/22/2009

$146,195.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Gut rehab of 3 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH.
Rehabilitation of the house is almost complete.

Location Description:

REACH is the designated developer of this 3 unit multifamily rental

Project is almost completed.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 3
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Activity Locations
Address City State Zip

NACentral Falls395 Central Street 02863

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 6/3# of Households benefitting 0 3 50.00

21



Grantee Activity Number:

Projected Start Date:

Overall

$57,239.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$57,239.00

N/A

$0.00

$0.00

$57,239.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

102-4 (175 Cross St Rehab)

$57,239.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

12/31/2009

$57,239.00

To Date

10/22/2009

$57,239.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Gut rehab of 2 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH. 
One of the units will be owner occupied.  Rehabilitation of the house is almost complete.

Location Description:

Rehabilitation of 2 family home located in Central Falls.

Constrution underway.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2
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Activity Locations
Address City State Zip

NACentral Falls175 Cross St 02863

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/1 1/1 2/2# of Households benefitting 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Overall

$46,338.07

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$46,338.07

N/A

$0.00

$0.00

$46,338.07

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-15 (81-83 Pacific Street)

$46,338.07

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

12/16/2009

$46,338.07

To Date

06/16/2009

$46,338.07

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

PCDC will be the developer of the 2 unit building.

Location Description:

81-83 Pacific Street is located in Central Falls Rhode Island. 

Rehabilitation of property is almost complete.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2
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Activity Locations
Address City State Zip

NACentral Falls81-83 PAcific Street 02863

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$42,794.72

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$42,794.72

N/A

$0.00

$0.00

$42,794.72

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-16 (118 Potters Avenue)

$42,794.72

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

12/17/2009

$42,794.72

To Date

06/17/2009

$42,794.72

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Stop Wasting Abandoned Properties is the developer of the single family home.

Location Description:

118 Potters Avenue is a single family home located within the city of Providence.

SWAP is the developer of this property.  They are waiting on additional funding sources.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1
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Activity Locations
Address City State Zip

NAProvidence118 Potters Ave 02905

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$85,692.40

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$85,692.40

N/A

$0.00

$0.00

$85,692.40

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-17 (367 Friendship St)

$85,692.40

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

12/01/2009

$85,692.40

To Date

06/01/2009

$85,692.40

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Stop Wasting Abandoned Property is the developer of the building and owns numerous multifamily rentals on Pine Street which
is one block away from site.

Location Description:

367 Friendship Street is a 3 family home located in South Providence.

SWAP is the developer of the property.  Developer is waiting for additional sources of funds prior to commencing construction.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3
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Activity Locations
Address City State Zip

NAProvidence367 Friendship Street 02907

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$50,682.70

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$50,682.70

N/A

$0.00

$0.00

$50,682.70

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-18 (63-67 Candace St)

$50,682.70

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

12/25/2009

$50,682.70

To Date

06/25/2009

$50,682.70

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Smith Hill CDC will renovate the three unit building and keep within their rental portfilio.

Location Description:

63-67 Candance street is a 3 unit property located in the Smith Hill neighborhood of Providence.

Smith Hill CDC is obtaining additional funding sources.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3
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Activity Locations
Address City State Zip

NAProvidence63 - 67 Candace Street 02908

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$79,255.64

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$79,255.64

N/A

$0.00

$0.00

$79,255.64

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-19 (1-3 Sisson St)

$79,255.64

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

12/30/2009

$79,255.64

To Date

06/30/2009

$79,255.64

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

House of Hope will renovate this two family home and market it to income eligible renters

Location Description:

2 family home located in West Warwick

House of Hope is obtaining other financing sources to renovate the building.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2
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Activity Locations
Address City State Zip

NAProvidence1 -3 Sisson Street 02909

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$300,000.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$141,013.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-1a (Feasibility Fund)

$41,013.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$41,013.00

To Date

03/09/2009

$141,013.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Initial feasibility/suitability for NSP assistance will be necessary on properties identified. Cost under this analysis include
appraisals, legal (Title) and lead clearance inspections.

Location Description:

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Initial feasibility/suitability fr NSP assistance will be necessary on properties identified.  Cost under this analysis include
appraisals, legal (title) and lead clearance inspections.

Activity Progress Narrative:

Activity Delivery Cost - Feasibility FundActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

100/100# of Properties 100

This Report Period Cumulative Actual Total / Expected

Total Total

150/150# of Housing Units 150
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Activity Locations
Address City State Zip

NAEleven CommunitiesVarious Addresses 00000

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$17,100.57

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-1b (Activity Delivery Costs for Land Bank)

$17,100.57

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$17,100.57

To Date

03/09/2009

$17,100.57

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Activity Delivery Costs for property management fees.

Location Description:

Various locations will be have property management funds utilized from this fund.

Property management fees for landbanked properties

Activity Progress Narrative:

Activity Delivery CostsActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

100/100# of Properties 100

This Report Period Cumulative Actual Total / Expected

Total Total

100/100# of Housing Units 100
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Activity Locations
Address City State Zip

NAVarious CitiesVarious 00000

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$114,663.88

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$114,663.88

N/A

$0.00

$0.00

$114,663.88

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-20 (78 Anthony Street)

$114,663.88

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$114,663.88

To Date

10/22/2009

$114,663.88

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Single family residence located in East Providence, RI. to be developed by the City of East Providence.

Landbank property other sources of are being compiled.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1
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Activity Locations
Address City State Zip

NAEast Providence78 Anthony Street 02914

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$62,830.43

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$62,830.43

N/A

$0.00

$0.00

$62,830.43

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-21 (32 Melrose)

$62,830.43

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$62,830.43

To Date

10/22/2009

$62,830.43

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

2 family home located in West Warwick to be developed by House of Hope.

House of Hope is the developer.  Additional sources are being investigated.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2
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Activity Locations
Address City State Zip

NAWest Warwick32 Melrose St 02893

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$43,349.12

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$43,349.12

N/A

$0.00

$0.00

$43,349.12

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-22 (32 Yale Avenue)

$43,349.12

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$43,349.12

To Date

10/22/2009

$43,349.12

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Three family residential property located in the City of Providence's Mount Pleasant neighborhood.   Blessing Way is the
developer.

Additional sources of funding is underway

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3
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Activity Locations
Address City State Zip

NAProvidence32 Yale Ave 02908

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$86,758.64

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$86,758.64

N/A

$0.00

$0.00

$86,758.64

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-23 (5-7 Wendell Street)

$86,758.64

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$86,758.64

To Date

10/22/2009

$86,758.64

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Single Family home located in the City of Providence.  West Elmwood Housing Development Corporation is the developer.

West Elmwood is the developer of property and is seeking additional sources.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAProvidence5-7 Wendell St 02909

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$71,585.55

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$71,585.55

N/A

$0.00

$0.00

$71,585.55

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-24 (853-855 Atwells Avenue)

$71,585.55

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$71,585.55

To Date

10/22/2009

$71,585.55

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

3 Family Home located within the city of Providence.  D & P Real Estate Advisors LLC & Truth Box are the prospective
developers.

D & P Real Estate Advisors are the developers and are obtaining additional sources of funding.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

46



Activity Locations
Address City State Zip

NAProvidence853-855 Atwells Ave 02909

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$96,746.26

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$96,746.26

N/A

$0.00

$0.00

$96,746.26

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-25 (109 & 1B Delaine St)

$96,746.26

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$96,746.26

To Date

10/22/2009

$96,746.26

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

5 Unit Building to be developed by Nickerson Center.

Nickerson House is the developer of property.  They are seeking additional sources to develop site.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 5
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Activity Locations
Address City State Zip

NAProvidence109 & 1b Delaine St 02909

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$45,761.57

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$45,761.57

N/A

$0.00

$0.00

$45,761.57

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-26 (64 Ocean Street)

$45,761.57

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$45,761.57

To Date

10/22/2009

$45,761.57

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

3 unit building will be developed by Stop Wasting Abandoned Property (SWAP).

SWAP is the developer of this property and is seeking alternative sources.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3
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Activity Locations
Address City State Zip

NAProvidence64 Ocean St 02905

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

51



Grantee Activity Number:

Projected Start Date:

Overall

$86,058.62

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$86,058.62

N/A

$0.00

$0.00

$86,058.62

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-27 (26 Carpenter St)

$86,058.62

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$86,058.62

To Date

10/22/2009

$86,058.62

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

2 family home located in Cumberland to be renovated by the Cumberland Housing Authority.

Cumberland housing authority is the developer of this property.  The CHA may use CDBG to renovate and rehabilitate the
property.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2
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Activity Locations
Address City State Zip

NAcumberland26 Carpenter St 02864

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$73,838.13

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$73,838.13

N/A

$0.00

$0.00

$73,838.13

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-28 (65 Camden St)

$73,838.13

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$73,838.13

To Date

10/22/2009

$73,838.13

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Smith Hill CDC is the developer of this 2 unit building located in the Smith Hill neighborhood of the City of Providence.

Smith Hill CDC  is the developer and is seeking additional sources to renovate this property.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2
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Activity Locations
Address City State Zip

NAprovidence65 Camden Street 02908

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$131,173.37

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$131,173.37

N/A

$0.00

$0.00

$131,173.37

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-29 (698-702 Main St)

$131,173.37

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$131,173.37

To Date

10/22/2009

$131,173.37

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Pawtucket Redevelopment Corp a division of the City of Pawtucket's redevelopment agency will redevelop this 7 unit building.

Pawtucket Redevelopment Agency will develop this 7 unit building.  They may use CDBG and Home funds to renovate.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 7
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Activity Locations
Address City State Zip

NAProvidence698 702 Main St 02860

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$71,363.80

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$71,363.80

N/A

$0.00

$0.00

$71,363.80

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-30 (70 Pond St)

$71,363.80

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$71,363.80

To Date

10/22/2009

$71,363.80

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Pawtuxet Valley Community housing will develop this single family home.

Pawtuxet Valley Community is obtaining additional resources to rehabilitate this property.

Activity Progress Narrative:

Land bankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1
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Activity Locations
Address City State Zip

NAPawtucket70 Pond Street 02860

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$26,555.55

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$26,555.55

N/A

$0.00

$0.00

$26,555.55

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-31 (541-543 Pine St)

$26,555.55

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$26,555.55

To Date

10/22/2009

$26,555.55

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Reach will develop this 3 unit building located in Central Falls.

City of Central Falls is obtaining additional sources for rehabilitating the property.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3
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Activity Locations
Address City State Zip

NACentral Falls541-543 Pine St 02863

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$44,651.68

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$44,651.68

N/A

$0.00

$0.00

$44,651.68

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-32 (118-120 Railroad St)

$44,651.68

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$44,651.68

To Date

10/22/2009

$44,651.68

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

REACH will develop this 3 rehabilitate this 3 unit building.

REACH will develop this 3 family home once additional sources are obtained.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3
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Activity Locations
Address City State Zip

NAPawtucket118-120 Railroad Street 02863

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$55,750.21

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$55,750.21

N/A

$0.00

$0.00

$55,750.21

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-33 (58 Candace St)

$55,750.21

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$55,750.21

To Date

10/22/2009

$55,750.21

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Smith Hill CDC is the designated developer of this property.

Smith Hill CDC is seeking additional sources to renovate this property.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2
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Activity Locations
Address City State Zip

NAProvidence58 Candace St 02908

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$41,030.28

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$41,030.28

N/A

$0.00

$0.00

$41,030.28

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-34 (173 Petteys Avenue)

$41,030.28

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$41,030.28

To Date

10/22/2009

$41,030.28

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Onlneyville Housing Corporation is the designated developer for this property.

Olyneyville housing corp is the developer and is exploring additional sources for the rehabilitation of this property.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1
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Activity Locations
Address City State Zip

NAprovidence173 Petteys Avenue 02909

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$26,273.89

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$26,273.89

N/A

$0.00

$0.00

$26,273.89

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-35 (117 Daboll St)

$26,273.89

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$26,273.89

To Date

10/22/2009

$26,273.89

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Community Works RI is the designated developer for this property.

CWRIis the developer.  They are exploring additional resources.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3
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Activity Locations
Address City State Zip

NAProvidence117 Daboll Street 02907

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$51,643.70

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$51,643.70

N/A

$0.00

$0.00

$51,643.70

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-36 (24-26 Hyat St)

$51,643.70

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$51,643.70

To Date

10/22/2009

$51,643.70

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Olneyville Housing is the designated developer for this property.

Olneyville Housing is the developer of this project.  They are in the proess of obtaining addditional sources for rehab.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3
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Activity Locations
Address City State Zip

NAProvidence24 - 26 Hyatt Street 02905

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$50,880.86

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$50,880.86

N/A

$0.00

$0.00

$50,880.13

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-37 (43-45 Violet St)

$50,880.13

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$50,880.13

To Date

10/22/2009

$50,880.13

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Smith Hill CDC is the designated developer for this site.

Smith Hill CDC is in the process of obtaining additional funds.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2
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Activity Locations
Address City State Zip

NAProvidence43-45 Violet St 02908

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$67,805.86

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$67,805.86

N/A

$0.00

$0.00

$67,805.86

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-38 (427 Pine St)

$67,805.86

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$67,805.86

To Date

10/22/2009

$67,805.86

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Stop Wasting Abandoned property is the designated developer of this property located in the city of providence 

SWAP is obtaining additional sources to rehab property.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3
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Activity Locations
Address City State Zip

NAProvidence427 Pine Street 02907

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$72,924.55

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$72,924.55

N/A

$0.00

$0.00

$72,924.55

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-39 (99 Tell St)

$72,924.55

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$72,924.55

To Date

10/22/2009

$72,924.55

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Developer has not been designated as of 10.29.09

Habitat fo Humanity will develop this single family home once they obtain rehab funds.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1
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Activity Locations
Address City State Zip

NAProvidence99 Tell St 02909

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$49,459.54

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$49,459.54

N/A

$0.00

$0.00

$49,459.54

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-40 (371 Public St)

$49,459.54

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$49,459.54

To Date

10/22/2009

$49,459.54

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Stop Wasting Abandoned Property is the designated developer of this site.

SWAP is the developer of the site.  Seeking additional rehab sources.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3
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Activity Locations
Address City State Zip

NAprovidence371 Public St 02905

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$64,271.07

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$64,271.07

N/A

$0.00

$0.00

$64,271.07

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-41 (41 Pekin St)

$64,271.07

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$64,271.07

To Date

10/22/2009

$64,271.07

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Smith  Hill CDC is the designated developer of this property located within the city of providence.

Smith Hill CDC is in the process of obtaining additional resources.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3
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Activity Locations
Address City State Zip

NAProvidence41 Pekin St 02908

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$48,553.40

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$48,553.40

N/A

$0.00

$0.00

$44,933.40

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-42 (87 Comstock Avenue)

$44,933.40

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$44,933.40

To Date

10/22/2009

$44,933.40

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Stop Wasting Abandoned Property is the designated developer for this site.

SWAP is the developer and is in the process of obtaining additional rehab funds.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1
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Activity Locations
Address City State Zip

NAProvidence87 Comstock Ave 02907

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$56,793.94

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$56,793.94

N/A

$0.00

$0.00

$56,793.94

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-43 (84-86 Burnett St)

$56,793.94

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$56,793.94

To Date

10/22/2009

$56,793.94

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Designated developer of this site is West Elmwood Housing Development Corporation.

West Elmwood Housing Development Corp is the develper.  WHDC is in the process of securing additional rehab funds.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4
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Activity Locations
Address City State Zip

NAProvidence84-86 Burnett St 02907

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$69,809.35

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$69,809.35

N/A

$0.00

$0.00

$69,809.35

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

103-44 (1168 Chalkstone Ave)

$69,809.35

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/22/2010

$69,809.35

To Date

10/22/2009

$69,809.35

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

The Blessing Way has been selected as the designated developer for this property located within the City of Providence.

Developer is in the process of acquiring rehab funds.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3
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Activity Locations
Address City State Zip

NAProvidence1168 Chalkstone Ave 02908

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$6,750.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$6,750.00

N/A

$0.00

$0.00

$6,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

105-1 (Homebuyer Training Reimbursement)

$6,750.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

10/16/2009

$6,750.00

To Date

04/01/2009

$6,750.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The Housing Network of Rhode Island received $150 for each family that recieves homebuyer education/first time homebuyers
certificate.  To date they have assisted 45 homebuyers

Location Description:

Various locations throughout the NSP communities.

Hombuyer training and education payments made to the housing network.  We pay them $150 per household that attends the
training.

Activity Progress Narrative:

Homebuyer Training ReimbursementActivity Title:

Project Number:

105

Project Title:

Homebuyer Counseling

This Report Period Cumulative Actual Total / Expected

Total Total

45/45# of Housing Units 45

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

41 4/0 41/0 45/45# of Households benefitting 4 45 100.00
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Activity Locations
Address City State Zip

NAVarious CitiesMultiple Streets 00000

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$14,500.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$14,500.00

N/A

$58,000.00

$0.00

$14,500.00

$14,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

107-1 (37 Stillwater Avenue)

$14,500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/30/2009

$14,500.00

To Date

09/30/2009

$14,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyers Financing Assistance provided by the city of providence.  Project will also receive $50,000.00 in NSP rehabilitation
assistance. Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the profit
after closing cost expenses are paid.

Location Description:

Single Family home located in the Mount Pleasant neighborhood of Providence.

Downpayment assistance provided to first time homebuyer.

Activity Progress Narrative:

Acquisitions FinancingActivity Title:

Project Number:

107

Project Title:

Providence Homebuyer Assistance

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 1

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 2/1# of Households benefitting 1 1 50.00
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Activity Locations
Address City State Zip

NAProvidence37 Stillwater Ave 02908

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

107-2 (90 Cumerford Street)

$10,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/30/2009

$10,000.00

To Date

09/30/2009

$10,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Property owners have received $10,000 in downpayment assistance and will also receive and additional $49,500 in NSP
rehabilitation funds.  Property is part of the equity sharing program and when owner sells property the city will recoup 50% of
the profit after closing cost expenses are paid.

Location Description:

Single family home is located within the Silver Lake neighborhood of the city of Providence.

City of providence provided downpayment assistance to first time homebuyer.

Activity Progress Narrative:

Acquisitions FinancingActivity Title:

Project Number:

107

Project Title:

Providence Homebuyer Assistance

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households benefitting 1 1 100.00
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Activity Locations
Address City State Zip

NAProvidence90 Cumeford St 02909

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

93



Grantee Activity Number:

Projected Start Date:

Overall

$42,839.50

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$42,839.50

N/A

$0.00

$0.00

$42,839.50

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

108-1 (162 Devonshire St Rehab)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/31/2010

$42,839.50

To Date

05/14/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of a owner occupied single family home.

Location Description:

Property located in the Wanskuck neighborhood of the city of providence.

Rehab is currently underway.

Activity Progress Narrative:

162 Devonshire StreetActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 1
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Activity Locations
Address City State Zip

NAProvidence162 Devonshire St 02908

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/1 2/1# of Households benefitting 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Overall

$186,820.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$186,820.00

N/A

$0.00

$0.00

$90,681.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

108-2 (169 Congress Ave Rehab)

$90,681.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/31/2010

$90,681.00

To Date

05/15/2009

$90,681.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of existing 2 family home by the Providence Revolving Fund.

Location Description:

Property located in historic elmwood district.

Rehab is currently underway.

Activity Progress Narrative:

Rehabilitation FundsActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 2

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 4/2 4/2# of Households benefitting 0 2 100.00
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Activity Locations
Address City State Zip

NAProvidence169 Congress Ave 02909

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$72,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$72,000.00

N/A

$0.00

$0.00

$72,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

108-3 (47 Powhatan Street)

$72,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/30/2009

$72,000.00

To Date

09/30/2009

$72,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Providence has acquired a 2 family home on behalf of the developer Rejuvenation LLC.  Property will be developed by
Rejuvenation L.L.C. and sold to a LMMI home buyer. Rehab costs estimated at $127,000.

Location Description:

Property is located in the Armory Historic district of the city of Providence.  Any work done to the exterior of the house or site
would require approval by the Providence Historic District Commission.

City of Providence Acquired this property and rehab is currently underway.  Developer will sell to a first time homebuyer.

Activity Progress Narrative:

Acquisition of (47 Powhatan St)Activity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2
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Activity Locations
Address City State Zip

NAProvidence47 Powhatan St 02909

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 2/2 2/2# of Households benefitting 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Overall

$7,449.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$7,449.00

N/A

$0.00

$0.00

$6,849.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

108-4 (37 Stillwater Ave Rehab)

$6,849.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/31/2010

$6,849.00

To Date

09/30/2009

$6,849.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Property will be rehabilatated for owner occupied residence.  Property is part of the equity sharing program and when owner
sells property the city will recoup 50% of the profit after closing cost expenses are paid.

Location Description:

Single Family home located in Mount Pleasant neighborhood of the City of Providence.

Rehab is currently underway.

Activity Progress Narrative:

Rehabilitation of StructuresActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1
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Activity Locations
Address City State Zip

NAProvidence37 Stillwater Ave 02908

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/1# of Households benefitting 1 1 100.00

101



Grantee Activity Number:

Projected Start Date:

Overall

$30,700.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$30,700.00

N/A

$0.00

$0.00

$4,860.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

108-5 (90 Cumeford Street Rehab)

$4,860.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/31/2010

$4,860.00

To Date

09/30/2009

$4,860.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the
profit after closing cost expenses are paid.

Location Description:

Single family home is located in the Silver Lake neighborhood of Providence.  Owner also received homebuyers assistance in
the amount of $10,000.

Rehab is currently underway.

Activity Progress Narrative:

Rehabilitation of ResidentialActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1
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Activity Locations
Address City State Zip

NAProvidence90 Cumerford St 02909

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households benefitting 1 1 100.00
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